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Project Site 
Located  to  the  north  west  of  the  city  of  Orange,  Somerset  Park  is  a  linear  parkland 
approximately 1.3 kilometres in length with a varying width of between 75 and 150 metres.  
The park provides a much needed passive open space for a range of recreational pursuits in 
an  expanding urban  landscape.    The  park  also protects  an un‐named water  course  that 
collects urban  stormwater  runoff  from  the north western parts of  the  city and drains  to 
Ploughman’s Creek, a tributary of the Bell River.  
 
The park was originally farmland, however as the City’s urban residential needs  increased 
the  land  was  subdivided  and  developed.    At  that  time,  Orange  City  Council’s  Local 
Environment  Plan  and Development  Control  Plan  set  aside  land  along  drainage  lines  to 
create public open space and recreational  land – Somerset Park was one such area which 
resulted from this planning approach. 
 
Previous agricultural activities such as grazing on the site resulted in poor water quality and 
destabilisation of the banks of the un‐named watercourse.   Following development  in the 
area,  an  increase  in  urban  storm water  run‐off  further  destabilised  the  bed  and  banks.  
These issues coupled with an infestation of crack willows which impeded flows and caused 
siltation of the creek and lack of vegetation cover resulted in a reduction in biodiversity at 
the site and further impacts downstream into the Bell River catchment.  
 

The project 
Recognising  the  poor  health  of  Somerset  Park  and  the  impact  willows  were  having  in 
conjunction with the  loss of valuable public  land as a result of bank collapse, the Council 
initiated a riparian rehabilitation and revegetation project at the park which also complied 
with the Council’s Greenways policy 
 

Over  an  18 month  period  and with  financial  support  from  the  Central West  Catchment 
Management Authority,  Council  implemented  a  rehabilitation  project  in  a  1.3  kilometre 
length of the watercourse which included: 

 
• Removal of crack willows via best practice methods, Work for the Dole workers were 

engaged for willow poisoning and contractors for willow removal. 
• Construction of  in‐stream structures; a rock chute and bank protection  to create a 

chain  of  ponds  system.    Specialised  contractors  were  engaged  to  undertake 
earthworks and rock placement. 

• Revegetation of the site for biodiversity, bank stabilisation and aesthetic purposes.  
The Orange  community were engaged  to  assist Council with planting native  trees 
and  shrubs  throughout  the  park  in  biodiversity  islands  (small  stands  of  trees  and 
shrubs in mulched beds of up to 300 metres square). 



 
 
 
 

A ‘chain of ponds’ was created in the creek to 
slow water and aid sediment deposition. 

A rock chute was also installed to prevent 
bed erosion. 

 
The benefits 
The project at Somerset Park which involved many members of the Orange community has 
vastly  improved a public amenity and enhanced the  local environment.   The quality of run‐
off and stormwater leaving the park has improved and biodiversity has been enhanced. 
 
 
Quote Nigel Hobden, Orange City Council:  
 
‘As a passive open space area Somerset Park provides an avenue for a range of recreational 
pursuits.    The  installation  of  children’s  playground  and  dual  use  pathways  providing 
improved  access  to  the  park  increased  the  parks’  passive  use.    The  project  has  been 
important  as  it  has  resulted  in  the  stabilisation  of  the  waterway,  created  greater 
biodiversity  through  revegetation,  retention  of  remnant  trees  and  improved  the  water 
quality by reducing sedimentation and creating ponds of slow moving water.’ 
 
 

Extensive replanting was conducted by 
Conservation Volunteers Australia. 

26 months on, the revegetation and natural 
regeneration have been highly successful. 

 


